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RESOLUTION TAA-04-11, AMENDING RESOLUTIONS TA-00-02, TA-01-07, TA-01-09,     
TA-02-10, TAA-02-02, TAA-03-02, TAA-03-03 
 
ISSUE:    

 
Attached is a Resolution for eight Traffic Congestion Relief (TCR) project application 
amendments to update project schedules and amend funding plans by redistributing previously 
approved funds with no net change in TCR funds.  A fact sheet describing each project is 
attached. 
 
RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends approval.   
 
BACKGROUND:     
 
Due to the uncertainty of TCR Fund (TCRF) reimbursement, TCR projects have experienced 
schedule and cost variances to approved and allocated phases of work.  Specific changes are 
noted in the attached fact sheets. 
 
The FY 2004/05 Budget Act includes the transfer of $163,000,000 from the General Fund to 
the TCR Fund for those TCR projects with existing allocations.  The previously approved and 
allocated TCR funds, to be redistributed by the attached Resolution, are included in the amount 
of this transfer. 
 
Approval of this Resolution will allow the Department to amend existing agreements with 
agencies and to reimburse said agencies for eligible costs under approved and allocated phases 
of a project. 

 
Attachments 



  October 27-28, 2004 
TCR Program – Application Amendment Project # 35.3 Reference No. 2.1c.(2)  
  
Los Angeles Pacific Surfliner; triple track intercity rail line within Los Angeles County and add 

run-through-tracks through Los Angeles Union Station in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $5,064 TCRP Funds Approved To Date: $5,064 
TCRP Funds – Subproject #35.3: $5,064 Phases(s) Approved To Date: All 
TCRP Funds for Project #35: $100,000   
Lead Agency: California Department of 

Transportation (Caltrans) 
Implementing Agency: Southern California Regional 

Rail Authority 
   
TCRP Allocations To Date: $389 for Phase(s): 2 and 4 
Advance Approved: $0     for Phase(s): N/A 
   
 
 
Project Summary:  
The overall Triple Track and Run-Through-Track 
project is to improve passenger train operations at the 
Los Angles Union Station.  The overall Triple Track 
and Run-Through-Track project has been split into 
three Sub-Projects for implementation: 
 
• Sub-Project #35.1) Run-through-tracks from Union 

Station to mainline track along Los Angeles River. 
 
• Sub-Project #35.2) Triple Track BNSF line. 
 
• Sub-Project #35.3) Fifth lead track at Los Angeles 

Union Station. 
 
 

Sub-project #35.3 adds a new lead track between the station platform tracks and the routes that extend to the 
east, north, and south at the Los Angeles Union Station (LAUS).  The fifth lead track will provide additional 
capacity and permit construction staging during the Los Angeles Run-Through project.  This new fifth track will be 
situated to the west of the existing four tracks, and reconfigures the tracks to add capacity northward out of the 
LAUS for Metrolink Ventura County and Antelope Valley lines, and northbound Pacific Surfliner trains. 
 
Amendment Summary:  This amendment updates schedule and transfers previously programmed funds from 
Phase 2 to Phase 4.  Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The purpose of this amendment is to bring the schedule up to date and to transfer 
$105,000 in programmed funds from phase 2 to phase 4.  Phase 2 has been completed, with a savings of 
$105,000.  These funds will be necessary for design services during construction; therefore, the transfer to phase 
4 is requested.  The balance of phase 4 TCRP dollars will be requested in December 2004.  Construction will take 
approximately 24 months following allocation of construction funds. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental – Statutorily Exempt

$284
2 Track and Signal Design - PS & E 2/02 8/03 $389
3 Right of Way Acquisition – N/A

3/05 2/07 $4,780
4 Construction 12/03 11/04 $4,675

Total: $5,064
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Prior TCRP Action:   
• Original Application was approved on February 28, 2002 (Resolution TA-02-02).   
• A minor amendment to redirect $125,000 from Phase 4 (Construction) to Phase 2 (Plans, Specifications & 

Estimates) was approved June 2002.  Increase in design cost is greater than originally anticipated due to the 
complicated nature of the signal system for the approaches and track details. 

• A second minor amendment was approved June 26, 2003, Resolution TAA-03-03, to extend the project end 
date by one fiscal year.  The extension is needed due to complicated signal work. Design is currently 
progressing and involves a high level of coordination with all stakeholders (SCRRA, Amtrak, Catellus and 
others).   

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  This project is statutorily exempt under CEQA.  Regional Transportation Plan 
documentation on file.  
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $284 $4,780 $5,064

$389 $4,675
Proposed

Committed $284 $4,780 $5,064
$389 $4,675

Proposed
Project $284 $4,780 $5,064

Total: $389 $4,675

Totals:



  October 27-28, 2004  
TCR Program – Application Amendment Project # 37.1 Reference No. 2.1c.(2)  
            
Los Angeles  Los Angeles Mid-City Transit Improvements; build Bus Rapid Transit system or Light 
 Rail Transit in Mid-City/Westside/Exposition Corridors in Los Angeles County.  
($ X 1,000) 
Estimated Project Cost: $194,400 TCRP Funds Approved To Date: $81,800 
TCRP Funds – Subproject #37.1: $186,900 Phases(s) Approved To Date: 1,2,3,4 
TCRP Funds for Project #37: $256,000   
Lead Agency: Los Angeles County 

Metropolitan Transportation 
Authority (LACMTA) 

Implementing Agency: LACMTA 

   
TCRP Allocations To Date: $6,200  for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
LONP Requested Concurrently with Application: $26,100    for Phase(s): 3 
   
 
Project Summary:  The Los 
Angeles Mid-City Transit 
Improvements project is to build a 
light rail transit (LRT) or bus rapid 
transit (BRT) system along the Mid-
City/Westside/ Exposition corridors in 
Los Angeles County.  The overall 
project will be implemented to two 
sub-projects: 
 
• Sub-Project #37.1 – BRT system 

along Wilshire Boulevard (Total 
cost = $194,400,000, including 
$186,900,000 in TCRP funding) 
(originally approved as Project 
#37), and 

• Sub-Project #37.2 – LRT system 
along Exposition Boulevard (Total 
cost = $343,900,000, including 
$69,100,000 in TCRP funding) 

  
Sub-Project #37.1 will provide a 12.7-mile limited stop express bus service along Wilshire Boulevard that will 
connect the Wilshire/Western Metro Red Line station to 2nd Street and Colorado Blvd. in Santa Monica. The 
Locally Preferred Alternative (LPA) selected, based on the results of the environmental studies and public input, is 
to implement a service enhancement project intended to provide high capacity transit service to the Westside of 
Los Angeles County, improving on the existing Metro Rapid Bus service.  The enhancements will be based upon 
BRT features found in other systems worldwide and will contain two sets of components. The first set of 
components to be implemented are as follows: Enhanced Metro Rapid Stations; High Capacity Vehicles; Wilshire 
Boulevard Curb Lane and Intersection Reconstruction; Maintenance and Storage Facilities and Community 
Parking Facilities.  The second set of components is considered alternatives to the project, with implementation 
subject to approval and concurrence of local jurisdictions. The alternatives include Expanded Transit Signal 
Priority and Peak Period Dedicated Bus Lanes. 
 
Amendment Summary:  This amendment updates the project schedule.  Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Change:  Minor schedule changes to all phases of the project are requested.  The schedule changes 
are due to delays experienced as a result of the temporary suspension of TCR funds and the December 2002 
directive, which asked all agencies not to sign any additional contracts.  Consequently, the project managers have 
had to reevaluate the project schedule accordingly. 
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Prior TCRP Action:   
• Original application for Phase 1 (ENV) was approved on January 18, 2001 (Resolution TA-01-01).    
• Minor Amendment was approved June 20, 2002, to extend the end date of Phase 1, per April 2002 Progress 

Report.  
• A subsequent application was approved October 3, 2002 (Resolution TA-02-13) to update the overall project 

scope, and program additional funds to continue Phase 1 preliminary engineering activities, as well as funds for 
Phase 2 - PS&E, Phase 3 – ROW, and Phase 4 – CON.  As a result of the scope update, the TCRP funds 
originally proposed for this sub-project were reduced, from $228,900,000 to $186,900,000.  A minor 
amendment was also included to extend the end date of Phase 1 (ENV) to June 2003.  

• A major amendment was approved June 26, 2003 (Resolution TAA-03-02) to update the project schedule. 
LACMTA has indicated that additional time is needed to complete Phase 1 – ENV, Phase 2 – PS&E to enable 
the agency to seek federal environmental clearance that will allow them to utilize federal funds not previously 
planned for this project.  Additionally, as TCR funds may not be available in the short-term, LACMTA had to re-
evaluate funding availability which caused a slight delay in the progress of Phases 1 and 2, until a funding plan 
for the overall project could be determined. 

 
Status of Conditions:  No conditions set for this project under Resolution TA-01-01.  The following conditions 
were set forth under Resolution TA-02-13: 

• Prior to an allocation of funds for Phase 2 (Plans, Specifications & Estimates), LACMTA must notify the 
Department and CTC staff which design approach will be used for the project. 

• Prior to an allocation of funds for any capital phase of the project, LACMTA must develop a parking 
management plan that, among other requirements, provides for procedures to ensure that a specified 
number of non-tandem designated parking spaces are for the exclusive use of Metro Rapid riders, and 
ensure the commuter parking spaces are maintained and operated separate from other parking areas. 

• Prior to an allocation of funds for bus procurement, LACMTA shall provide a Financial Operating Plan that 
demonstrates they have the financial capability to operate the expanded service once the project has 
been completed.   

 
Discussion/Issues:  Regional Transportation Plan documentation on file.  CTC reviewed the Final EIR/EIS 
and approved the project for future consideration of funding on October 3, 2002, under Resolution E-02-44. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental study to develop an EIR/EIS and preliminary 12/00 12/05 $8,700

engineering. 7/04
2 Preparation of design/build contract or final design plans under 8/04 6/06 $5,000

 design/bid/build. 7/03
3 Right of Way Acquisition 7/04 12/05

7/03 6/04 $26,100
4 Construction activities for BRT 6/05 11/08 $110,100

1/04
4 High capacity vehicle acquisition 11/02 7/06 $44,500

Total: $194,400

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,200 $5,000 $26,100 $44,500 $81,800
Proposed $105,100 $105,100

Committed $5,000 $5,000
Proposed

Committed $2,500 $2,500
Proposed

Committed $8,700 $5,000 $26,100 $49,500 $89,300
Proposed $105,100 $105,100

Totals: $8,700 $5,000 $26,100 $154,600 $194,400

Totals:

TCRP State

STIP-RIP State

Prop C 25% Measure



  October 27-28, 2004  
TCR Program – Application Amendment Project #38.2 Reference No. 2.1c.(2) 
  
Los Angeles  Los Angeles-San Fernando Valley Transit Extension; (B) Build a North-South corridor 
 bus transit project that interfaces with the foregoing East-West Burbank-Chandler corridor 
 project and with the Ventura Boulevard Rapid Bus project.  
($ X 1,000) 
Estimated Project Cost: $242,700 TCRP Funds covered by application: $2,000 
TCRP Funds – Subproject #38.2: $100,000 Phases(s) covered by application: 1 
TCRP Funds for Project #38: $245,000 TCRP Funds Previously Approved for 38.2 $2,000 
Lead Agency: Los Angeles County 

Metropolitan 
Transportation 
Authority (LACMTA) 

Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $2,000   for Phase(s): 1 
Advance requested: $0     for Phase(s): N/A 
LONP Requested Concurrently with Application: $0    for Phase(s): N/A 
   
 
 
Project Summary:  
The overall project will provide new bus rapid transit 
services in the San Fernando Valley (SFV) along 
the north-south corridor that will interface with the 
SFV East-West Burbank Chandler Corridor project 
and the Ventura Boulevard Rapid Bus Corridor 
Project. The project will help relieve surface 
congestion and improve mobility for transit 
dependent residents. 
 
The first application for this project was for the 
Major Investment Study (MIS) that will help 
determine the most appropriate type of project for 
the corridor and define the project boundaries. 
 
 

 
Amendment Summary:  This amendment updates the project schedule. Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Change:  Project schedule delays are due to delays experienced as a result of the temporary 
suspension of TCR funds and the December 2002 directive, which asked all agencies not to sign any additional 
contracts.  Consequently, the project managers have had to reevaluate the project schedule accordingly. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Major Investment Study, Environmental Clearance 8/01 6/06 $12,000

Assessment, Conceptual plan 12/03
2 Design for Locally Preferred Alternative 7/04 6/10 $24,000
3 Right of Way Acquisition 7/10 6/12 $50,000
4 Construction 7/04 6/14 $156,700

Total: $242,700
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Prior TCRP Action:  

• Original application was approved on June 6, 2001 (Resolution TA-01-09).   
• A minor amendment to extend the completion date of Phase 1 was approved April 2002. 

 
Status of Conditions:  No conditions set for this project under Resolution TA-01-09. 
 
Discussion/Issues:  No issues. Department and CTC staff recommends LACMTA make a presentation on the 
outcome of the MIS once it is completed. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,000 $2,000
Proposed $3,000 $10,000 $15,000 $70,000 $98,000

Committed
Proposed $5,000 $10,000 $5,000 $7,000 $27,000

Committed
Proposed $30,000 $66,900 $96,900

Committed
Proposed $2,000 $4,000 $12,800 $18,800

Committed $2,000 $2,000
Proposed $10,000 $24,000 $50,000 $156,700 $240,700

Project 
Total: $12,000 $24,000 $50,000 $156,700 $242,700

TCRP State

STIP -RIP State

5309 Federal

Prop A or C Local

Totals:



  October 27-28, 2004 
TCR Program – Application Amendment Project #40 Reference No. 2.1c.(2) 
  
Los Angeles Route 10; add HOV lanes on San Bernardino Freeway over Kellogg Hill, near Pomona, 

Route 605 to Route 57 in Los Angeles County. 
               
($ X 1,000) 
Estimated Project Cost: $370,188 

$300,000 
TCRP Funds Covered by Application: $0 

Total TCRP Funds Available: $90,000 Phase(s) Covered by Application: 1,2,3 
  TCRP Funds Previously Approved for #40: $33,100 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $12,100     for Phase(s): 1,2,3 
   
 

 
Project Summary: 
The overall project will widen the San Bernardino Freeway to provide one HOV lane in each direction, from Route 
605 to Route 57. The project will provide for approximately 11.2 miles of HOV lanes that will effectively double the 
people carrying capacity of a mixed flow lane thus alleviating some of the congestion by encouraging and 
supporting the use of shared ride modes.  The project will be delivered in three segments: 

Segment 1: Route 605 to Puente Avenue (2.2 miles) 
Segment 2: Puente Avenue to Citrus Street (4.1 miles) 
Segment 3: Citrus Street to Route 57 (4.9 miles) 

 
Summary of Action:  This amendment updates the project schedule and funding plan.  $146,000 of TCR funds 
are transferred from Phase 2 to Phase 1 and $1,357,000 of TCR funds are transferred from Phase 2 to Phase 3.  
Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The Phase 1 cost increase is due to extended review by cities within the study area that 
resulted in additional effort by Department staff.  From the final environmental document, greater details became 
known to update the estimates for the remainder of the project.   

Project Limits

Segment 1 
Segment 2 Segment 3
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Prior TCRP Action:   

• Original application was approved on June 6, 2001 (TA-01-09) for $12,500,000 for Phases 1 and 2. 
• Application was approved on July 18, 2002 (TA-02-10) for $20,600,000 for Phases 2 and 3. 
• The funding plan was updated based on the adoption of the 2004 STIP (G-04-07) on August 5, 2004. 

 
Status of Conditions:  The condition set forth under Resolution TA-02-10 for an allocation of capital funds has 
been met.  The Commission has reviewed the Negative Declaration and approved the project for future 
consideration of funding in February 2004 under Resolution E-04-05. 
 
Discussion/Issues:  The 2004 STIP programmed a total of $108,419,000 of STIP-RIP funds.  These funds were 
programmed based on LACMTA’s assumption that the TCR funds would not be available.  This assumption has 
over-committed funding on Segment 1.  LACMTA will process a future STIP amendment to eliminate this over-
commitment. The STIP funds along with the TCR funds fully fund Segment 1.  The Regional Transportation Plan 
and Environmental documentation are on file. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 8/00 12/02 $2,746

11/02 $2,600
2 PS&E, Utility Plans and Permits 10/03 7/10 $28,635

11/02 2/08 $26,700
3 Right of Way Acquisition 10/03 7/10 $68,042

11/02 2/08 $41,400
4 Construction 12/07 12/13 $270,765

$229,300
Total: $370,188

$300,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $646 $6,597 $25,857 $33,100
$500 $8,100 $24,500

Proposed $7,389 $9,570 $39,941 $56,900
$56,900

Committed $2,100 $2,100
Proposed

STIP-RIP State Committed $6,597 $29,251 $72,571 $108,419
Proposed

Committed
Proposed $8,052 $3,364 $158,253 $169,669

$18,600 $16,900 $172,400 $207,900
Committed $2,746 $13,194 $55,108 $72,571 $143,619

$2,600 $8,100 $24,500 $35,200
Proposed $15,441 $12,934 $198,194 $226,569

$18,600 $16,900 $229,300 $264,800
Totals: $2,746 $28,635 $68,042 $270,765 $370,188

$2,600 $26,700 $41,400 $229,300 $300,000

Totals:

STIP State

TCRP State

Prop C Measure



  October 27-28, 2004 
TCR Program – Application Amendment Project #83.2 Reference No. 2.1c.(2) 

Project 
Limits 

  
San Diego Route 15; add high-tech managed lane on I-15 freeway north of San Diego (Stage 1) 

from Route 163 to Route 78 in San Diego County 
              
($ X 1,000) 
Estimated Project Cost: $345,593 TCRP Funds Covered by Application: $0 
TCRP Funds – Sub-Project #83.2: $41,200 Phase(s) Covered by Application: All 
TCRP Funds for Project #83 $70,000 TCR Funds Previously Approved for #83.2: $41,200 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0 for Phase(s): N/A 
TCRP Allocations to Date: $34,300 for Phase(s): 1,2,3 
   
 
Project Summary:  The overall project is to construct four managed lanes 
within the freeway median that may flow in both directions, configured with a 
movable barrier to handle peak direction traffic, incidents, and special events.  
Excess capacity may be sold to single-occupancy vehicles via “Value Pricing” 
or other method.  In addition, implement a Bus Rapid Transit System (BRTS) 
of routes connecting residential and employment areas, with preferential 
access provided to buses and carpools via direct ramps from transit centers 
constructed adjacent the freeway.  This project has been segmented into two 
sub-projects for implementation: 
 
Sub-Project #83.1 - Transit elements 
 
Sub-Project #83.2 - Freeway elements 
 
Summary of Action:  This amendment transfers $816,000 from Phase 4 to 
Phase 1 and transfers $2,847,000 from Phase 4 to Phase 2.  In addition the 
amendment updates the overall project schedule.  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Amendment:  The funding and schedule changes are due to the 
reworking of the project to a design sequencing.  The overall schedule for 
completion is accelerated by one year when design sequencing was 
implemented and the project became fully funded with GARVEE bonds. 
 
 
 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 9/98 3/03 $8,816

10/02 $8,000
2 Prepare plans, specifications and estimate (PS&E) 12/00 6/05 $20,647

10/04 $17,800
3 Right of Way Acquisition and utility relocations 12/00 5/05 $13,000

10/02
4 7/03 12/07 $303,130

3/03 12/08 $306,793
Total: $345,593

Conduct preliminary engineering, environmental studies, 
and public input/reviews required under NEPA/CEQA

Construction (Including Construction Engineering and 
Contract Administration)
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Prior TCRP Action:  

• Original application was approved on November 1, 2000 (TA-00-02) for $24,500,000 for Phases 1, 2, and 
3. 

• Major amendment was approved on February 28, 2002 (TAA-02-02) for $16,700,000 for all Phases. 
• The funding plan was updated based on programming of SHOPP funds in the 2002 SHOPP. 
• The funding plan was updated based on STIP Amendment 02S-018, approved October 3, 2002. 
• The funding plan was updated based on Allocation of GARVEE Bonds (FG-03-01), approved September 

25, 2003. 
• The funding plan was updated based on a revised Allocation of GARVEE Bonds (FG-03-03), approved 

January 22, 2004. 
 
Status of Conditions:  The conditions set forth in Resolution TAA-02-02 for an allocation of funds for 
construction have been met.  The project has been fully funded with GARVEE funds and approval for future 
consideration of funding of the final environmental document, Negative Declaration, by the Commission occurred 
April 3, 2003 under Resolution E-03-10. 
 
Discussion/Issues:  No issues. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $4,316 $20,647 $13,000 $3,237 $41,200
$3,500 $17,800 $6,900

Proposed
Committed $44,847 $44,847
Proposed

Committed $4,500 $4,500
Proposed

Committed $5,819 $5,819
Proposed

Committed $32,127 $32,127
Proposed

Committed $20,100 $20,100
Proposed  

Committed $147,750 $147,750
Proposed

Committed $49,250 $49,250
Proposed

Committed $8,816 $20,647 $13,000 $303,130 $345,593
$8,000 $17,800 $306,793

Proposed
Totals: $8,816 $20,647 $13,000 $303,130 $345,593

$8,000 $17,800 $306,793

Totals:

STIP-RIP GARVEE

STIP-IIP GARVEE

FederalRSTP

CMAQ Federal

STIP-RIP State

SHOPP State

TCRP State

STIP-IIP State



  October 27-28, 2004 
TCR Program – Application Amendment Project #85 Reference No. 2.1c.(2) 

 

  
San Diego Route 56; construct approximately five miles of new freeway alignment between I-5 

and I-15 from Carmel Valley to Rancho Penasquitos in the City of San Diego in San 
Diego County. 

              
($ X 1,000) 
Estimated Project Cost: $145,009 

$118,685 
TCRP Funds Covered by Application: $0 

TCRP Funds for Project #85: $25,000 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #85: $25,000 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advanced Requested: $0  for Phase(s): N/A 
TCRP Allocations to Date: $21,570     for Phase(s): 3,4 
   
 
Project Summary:  This project is to construct the 
new State Route 56, which will provide a direct 
connection between I-5 and I-15. This connection 
will reduce congestion on Interstate 15, up to 20% 
in some areas, and on other key local roads. In 
addition, it provides a major link in the "outer loop" 
of the regional transportation system network.  The 
project includes constructing a new 4-lane freeway, 
including landscaping and traffic operations 
elements. The ultimate project when completed will 
consist of a six-lane freeway with a median that will 
allow for the following three options, additional 
mixed-flow lanes, HOV (carpool) lanes, or future 
transit. 
 
Summary of Amendment:  This amendment 
updates the overall project schedule and funding.  
Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Amendment:  The landscape project, which is requirement for obtaining the Coastal Zone Permit for 
the original freeway project is ready for construction.  The freeway project was awarded with TCRP savings of 
$2,727,000.  This allocated savings along with funds from the STIP and City of San Diego completely funds the 
landscape project.  The remaining $3,430,000 of unallocated TCR funds will be utilized on the future traffic 
operations project. 
 
The freeway project has been completed.  The update of the project schedules and funding for Phase 2 and 
Phase 4 are for the landscape project.  The Phase 3 cost increase occurred on the highway portion because of 
higher than expected condemnation settlements.  A future application will be submitted to present the schedule 
and full funding for the traffic operations project. 
 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED – Previously completed, cost not included 6/98
2 PS&E 8/99 12/04 $8,115

12/01 $5,703
3 8/99 12/01 $66,415

$42,403
4 7/02 3/09 $70,479

12/04 $70,579
Total: $145,009

$118,685

Construct project and administer construction contract. 
Cost includes capital and support.

Acquire necessary R/W and utility relocation. Cost includes 
capital and support.
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Prior TCRP Action: 

• Original application was approved on November 1, 2000 (TA-00-02) for $25,000,000 for Phases 3 and 4. 
• Minor amendment was approved February 6, 2002 based on the October 2001 Progress Report. 
• Financial allocation adjustment (AB 608) was approved April 3, 2003 by the Commission under 

Resolution FA-02-06. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The highway project has been completed.  The Phase 4 schedule includes 3 years for plant 
establishment. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP Committed $10,813 $14,187 $25,000

Proposed
STIP-RIP Committed $5,703 $31,602 $40,281 $77,586

$31,590 $38,481 $75,774
Proposed

STIP-IIP Committed $5,823 $5,823
Proposed

Committed $888 $888
Proposed

Committed $2,412 $9,300 $11,712
$11,200 $13,612

Proposed
Transnet Committed $24,000 $24,000

Proposed
Totals: Committed $8,115 $66,415 $70,479 $145,009

$5,703 $42,403 $70,579 $118,685
Proposed

Totals: $8,115 $66,415 $70,479 $145,009
$5,703 $42,403 $70,579 $118,685

State

State

City of San 
Diego

Measure

Local

County of 
San Diego

State

Local



  October 27-28, 2004 
TCR Program – Application Amendment Project #90 Reference No. 2.1c.(2) 
  
Fresno Route 99; widen freeway to six lanes, Kingsburg to Selma in Fresno County. 
               
($ X 1,000) 
Estimated Project Cost: $50,294 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $20,000 Phase(s) Covered by Application: 1,2,3 
  TCRP Funds Previously Approved for #90: $3,860 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0 for Phase(s): N/A 
TCRP Allocations to Date: $3,860     for Phase(s): 2,3 
   
 
Project Summary:  The overall project is to construct a new 
northbound and southbound lane within the existing median, 
single concrete median barrier, soundwall, and rehabilitate 
existing pavement. The project will convert 7.1 miles of four-lane 
freeway to six-lane freeway from Kingsburg to Selma. 
 
Summary of Amendment:  This amendment transfers $15,000 
of TCR fund savings from Phase 2 to Phase 3.  Changes 
proposed by this amendment are reflected in strikethrough and 
bold. 
 
Reason for Change:  Phase 3 costs were higher than 
anticipated due to additional utility relocation costs. 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Document (ND) - Resolution E-01-1 7/99 5/00 $434
2 Maps, Site Plans, Structure Plans, Contract Documents 7/00 12/02 $3,785

$3,800
3 Utility Coordination 11/01 11/02 $75

$60
4 Construction 7/05 7/10 $46,000

Total: $50,294

Project 
Limits 
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Prior TCRP Action: 

• Original application was approved on May 2, 2001 (TA-01-07) for $3,860,000 for Phases 2 and 3. 
• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).  The 2002 STIP 

programmed $35,965,000 of STIP-IIP funds. 
• The funding plan was updated based on STIP Amendment 02S-018, approved October 3, 2002.  This 

amendment unprogrammed $500,000 of STIP-IIP funds. 
• The funding plan was updated based on STIP Amendment 02S-084, approved June 26, 2003.  This 

amendment programmed $9,035,000 of STIP-IIP to replace suspended TCRP funds.  In addition, the 
amendment identified $2,500,000 of Soundwall Program funds to fully fund the project. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  The construction schedule matches the estimated availability of 
funding.  Approval for future consideration of funding of the final environmental document by Commission 
occurred July 2000 under Resolution E-01-1.  The Regional Transportation Plan and Environmental 
documentation are on file.   

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $3,785 $75 $3,860
$3,800 $60

Proposed
Committed $434 $43,500 $43,934
Proposed

Committed $2,500 $2,500
Proposed

Committed $434 $3,785 $75 $46,000 $50,294
$3,800 $60

Proposed
Totals: $434 $3,785 $75 $46,000 $50,294

$3,800 $60

Additional TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed
Proposed $16,140 $16,140

Totals: $16,140 $16,140

TCRP State

Totals:

Soundwall 
Program

Federal

TCRP State

STIP-IIP State



  October 27-28, 2004 
TCR Program – Application Amendment Project # 139.1 Reference No. 2.1c.(2) 
  
San Francisco Balboa Park BART Station; phase I expansion. 
   
($ X 1,000) 
Estimated Project Cost: $45,460 TCRP Funds Approved To Date: $5,460 
TCRP Funds – Subproject #139.1 $5,460 Phases(s) Approved To Date: 2,4 
TCRP Funds for Project #139: $6,000   
Lead Agency: San Francisco 

Bay Area Rapid 
Transit District (BART) 

Implementing Agency: BART 

   
TCRP Allocations To Date: $5,460  for Phase(s): 1,2,4 
Advance Approved: $0     for Phase(s): N/A 
   
 
Project Summary:  
The overall project will improve transit connectivity and increase 
passenger capacity at the Balboa Park BART Station, construct a 
new Ocean Avenue BART entrance to enhance intermodal 
connections and greater passenger access and capacity between 
BART and San Francisco Municipal Railway (MUNI), and continued 
restoration of the historic Geneva Office Building.  For purposes of 
implementation, the project has been split into two sub-projects: 
• Sub-Project #139.1 - BART Project Improvements (Balboa Park 

BART station (Segment 1) and Ocean Avenue BART station 
(Segment 2)), Total Project = $45,460,000, including $5,460,000 
TCRP and $40,000,000 from other sources.); 

 
• Sub-Project #139.2 - MUNI Project Improvements (Historic 

Geneva Office Building, Total Project = $10,075,000, including 
$540,000 TCRP and $9,535,000 from other sources.). 

 
Sub-Project #139.1 – Balboa Park BART Station Improvements, will 
be implemented in two segments.  Segment 1 covers the addition of   

fare collection equipment, emergency egress capacity, Americans with Disabilities Act (ADA) improvements, 
safety improvements and vertical circulation improvements.  Segment 2 will be to construct a new Ocean Avenue 
BART entrance. 
 
Amendment Summary:  This amendment updates the project schedule.  Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Change:  The purpose of this amendment is to extend the completion dates for Phase 4 of Stage I 
and Phase 1 of Stage II.  The General Contractor has not completed construction of the scope of work contained 
in the contract which was to be completed by June 30, 2004.  BART legal staff advises that release of retention 
must be after completion of construction and after filing a Notice of Completion with the City and County of San 
Francisco per California Public Contract Code, Section 7107.  Construction completion is now estimated to be 
January 2005. 
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Prior TCRP Action:   
• Original application for Project #139 was approved September 28, 2000 (Resolution TA-00-01).   
• A Major Amendment was approved February 28, 2002 (Resolution TAA-02-02) to split the project into two sub-

projects, and update the project schedule and financial plan for both.   
• An application amendment was approved November 7, 2002 (Resolution TAA-02-10) to update project 

schedule and funding plan. 
• A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to redirect funds between phases 

and update the project schedule. Redirected funds are to cover a potential cost increase in Phase 4.  Additional 
time needed so that the City of San Francisco’s Station Area planning efforts can be incorporated into the BART 
Comprehensive and Master Plans.  

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:   Balboa Park BART Segment 1 is Categorically Exempt under CEQA; Environmental for 
Balboa Park BART Segment 2 is underway. 

Cost and Schedule  - Balboa Park BART Station - Segment 1 ($ x 1,000)
Phase Scope Start End Cost
1 Balboa Park BART Environmental - CE 9/00 9/00
1 Balboa Park BART Design & Reports 9/00 6/04 $150
2 Balboa Park BART PS&E 2/01 5/02 $749

1/05
4 Balboa Park BART Construction 5/02 6/04 $2,651
4 Balboa Park BART Procurement/Install 5/02 12/03 $1,560

Total: $5,110

Funding Plan - Ocean Avenue BART Station - Segment 2 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $350 $350
Proposed
Committed
Proposed $7,960 $31,840 $39,800
Committed $200 $200
Proposed
Committed $550 $550
Proposed $7,960 $31,840 $39,800

Totals: $550 $7,960 $31,840 $40,350

TCRP State

Sales Tax Local

BART Local

Totals:

Funding Plan - Balboa Park BART Station - Segment 1 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $150 $749 $4,211 $5,110
Proposed
Committed $150 $749 $4,211 $5,110
Proposed

Totals: $150 $749 $4,211 $5,110

TCRP State

Totals:

Cost and Schedule - Ocean Avenue BART Station - Segment 2 ($ x 1,000)
Phase Scope Start End Cost

2/05
1 Ocean Avenue BART Design & Reports 9/00 6/04 $550
2 Ocean Avenue BART PS&E 1/03 12/03 $7,960
4 Ocean Avenue BART Construction 1/04 1/06 $31,840

Total: $40,350



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-04-11 
Amending Resolutions TA-00-02, TA-01-07, TA-01-09, TA-02-10, TAA-02-02,  

TAA-03-02, TAA-03-03 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following application amendments for 

eight TCR projects as submitted by applicant agencies and found all to be in compliance 
with the guidelines adopted by the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following eight TCR project application amendments as submitted, with subsequent 
clarifications and revisions: 
 
• Project #35.3 – Fifth lead track at Los Angeles Union Station.  Amend 

application to update project schedule and funding plan previously approved 
under Resolution TAA-03-03.   
Applicant Agency:  California Department of Transportation (Department) 
Implementing Agency:  Southern California Regional Rail Authority 
 

• Project #37.1 – BRT System along Wilshire Boulevard.  Amend project 
schedule.  Amend application to update project schedule previously approved 
under Resolution TAA-03-02. 
Applicant Agency:  Los Angeles County Metropolitan Transportation 
Authority (LACMTA) 
Implementing Agency:  LACMTA 
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• Project #38.2 – Los Angeles-San Fernando Valley Transit Extension: (B) 
Build a North-South corridor bus transit project.  Amend application to update 
project schedule previously approved under Resolution TA-01-09. 
Applicant Agency:  LACMTA 
Implementing Agency:  LACMTA 
 

• Project #40 – Route 10; add HOV lanes on San Bernardino Freeway over 
Kellogg Hill, near Pomona, Route 605 to Route 57 in Los Angeles County.  
Amend application to update project schedule and funding plan previously 
approved under Resolution TA-02-10. 
Applicant Agency:  Department 
Implementing Agency:  Department 
 

• Project #83.2 – Route 15; add high-tech managed lane on I-15 freeway north 
of San Diego (Stage 1) from Route 163 to Route 78 in San Diego County.  
Amend application to update project schedule and funding plan previously 
approved under Resolution TAA-02-02 
Applicant Agency:  Department 
Implementing Agency:  Department 

 
• Project #85 – Route 56; construct approximately five miles of new freeway 

alignment between I-5 and I-15 from Carmel Valley to Rancho Penasquitos in 
the City of San Diego in San Diego County.  Amend application to update 
project schedule and funding plan previously approved under Resolution   
TA-00-02.  
Applicant Agency:  Department 
Implementing Agency:  Department 

 
• Project #90 – Route 99; widen freeway to six lanes, Kingsburg to Selma in 

Fresno County.  Amend application to update project funding plan previously 
approved under Resolution TA-01-07.  
Applicant Agency:  Department 
Implementing Agency:  Department 
 

• Project #139.1 – Balboa Park BART Station; phase I expansion.  Amend 
application update project schedule previously approved under Resolution 
TAA-03-03 
Applicant Agency:  San Francisco Bay Area Rapid Transit District (BART) 
Implementing Agency:  BART; 

and 
 
2.2 BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or 

application amendment approval are still in effect; and 
 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 
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2.4 BE IT FURTHER RESOLVED that this TCR project application approval by the 
Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that Resolutions TA-00-02, TA-01-07, TA-01-09,      

TA-02-10, TAA-02-02,  TAA-03-02,  and TAA-03-03  are hereby amended. 


